
2022-2027 Monitoring Assessment and Planning Rotation Table – by planning start date 

 

*Lake Champlain Basins where the basin completion date is tied to the Lake Champlain Total Maximum Daily Load accountability framework 
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Basin Number and Name 2022 2023 2024 2025 2026 2027 Major Watershed Planner 

Basin 11 (13) – West, Williams, Saxtons Monitor Assess Assess Start Finish Finish  Monitor Connecticut River Marie Caduto 

Basin 1 – Hoosic, Battenkill  Monitor Assess Start Finish   Hudson Angie Allen 

Basin 6 – Missisquoi, Rock, Pike  Monitor Assess Start Finish  Lake Champlain* Karen Bates 

Basin 7 – Lamoille  Monitor Assess Start Finish   Lake Champlain* Karen Bates 

Basin 17 - Memphremagog Finish Finish  Monitor Assess Start Finish Memphremagog Ben Copans 

Basin 2 and 4 – Poultney, Mettawee, 
South Lake* 

Finish  Monitor Assess 
 

Start Finish Lake Champlain* Angie Allen 

Basin 10 (13) – Black, Ottauquechee Finish Finish  Monitor Assess  Start Finish Connecticut River Marie Caduto 

Basin 8 – Winooski Start Finish  Monitor Assess Start Finish Lake Champlain* Keith Fritschie 

Basin 9 – White  Start Finish Monitor Assess  Connecticut River Keith Fritschie 

Basin 3 – Otter, Lewis, Little Otter Assess Start Finish  Monitor Assess Lake Champlain* Angie Allen 

Basin 12 (13) – Deerfield, Broad Brook Assess Start Finish   Monitor Assess Connecticut River Marie Caduto 

Basin 15 – Passumpsic Assess Start Finish  Monitor Assess  Connecticut River Ben Copans 

Basin 5 – Northern Lake Champlain Dir. Assess  Start Finish  Monitor Assess Lake Champlain* Karen Bates 

Basin 14 (16) – Stevens, Wells, Waits, 
Ompompanoosuc, CT Direct 

Monitor Assess  Start Start Finish 
 

Monitor Connecticut River Keith Fritschie 

Basin 16 – Upper Connecticut Monitor Assess  Start Finish  Monitor Connecticut River Ben Copans 

Planning Stage Description  

Monitoring Targeted monitoring for the basin based on priorities identified in previous TBP and monitoring summit 

Assessment Follow-up monitoring and compilation of monitoring results and assessments into basin assessment report  

Start of Basin Planning process Identification of water quality protection and restoration priorities and draft strategies with partners 

Completion of Basin Plan Development and review of final basin plan with graphics and tables with targeted strategies and actions  

Implementation Phase (ongoing for all stages) Ongoing implementation of priority projects and strategies to protect and restore basin surface waters 
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